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October 14,2003 

Ian Kerr 
Altech Environmental 
17350 West 10 Mile Road 
Southfield, MI 48075 

Dear Mr. Kerr, 

As you know, CRA and Inland Waters, while implementing the removal action at the Sybill 
facility, have found what is believed to be asbestos in the boiler house, suspected mercury in gas 
regulators, and suspected PCBs in transformers. I believe that the presence of these hazardous 
substances at the Sybill site presents an imminent and substantial threat to human health or the 
environment. An estimated removal cost for these items is $350,000. Given these previously 
undiscovered hazardous substances may not be covered by the current work plan, U.S. EPA is 
requesting a change per section V.IO. of the consent order to include them. 

U.S. EPA considers the Sybill removal to be an example of partnership with industry and had 
planned to invite the U.S. EPA regional administrator and media for a site visit. With this new 
development U.S. EPA has put those plans on hold until a response by the group is received. 
Please respond within 10 days with an amendment to the work plan addressing the requested 
change. 

We appreciate your ongoing cooperation in this matter. 

Sincerely, 

Brian Kelly 
EPAOSC 

cc: 
Jason El-Zein 
Thomas Marin 




